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Albemarle 4/10/1997 2/27/2001 CAS 6/26/2001

Bedford 6/23/2000  
There is hold with the LEC's end.  May be 
delayed to 10/20/01

Carroll/Grayson 11/7/1999 8/6/2001 CAS
Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001  
Chesterfield 4/28/1999 6/1/2001 CAS 2/22/2001

Culpeper 10/21/1999  
8/27 Intrado still working with PSAP to 
complete CRS

City of Danville 2/9/2000 3/1/2001 CAS  
City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001

Hanover 11/9/2000
8/27 Intrado was notified of ESN for county / 
will schedule w/PSAP

Henrico 5/10/1999 6/15/2001 CAS
4/27/01 Richmond tandem OK; Chester 
tandum not fully tested

Henry 6/7/2000 8/20/2001 CAS

Isle of Wright 11/30/2000
8/27 coming off holding pattern / will reissue 
requests for Phase I

James City 11/21/2000 4/10/2001 8/26 Intrado to schedule CR with PSAP
City of Lynchberg 12/3/1998 12/12/2000 CAS
City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001  
City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001  
Pittsylvania 6/9/2000 8/27 pricing in progress
City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001  

Powhatan 5/17/1999 11/6/2000 CAS
4/27/01 Richmond tamdem OK; Chester 
tandem not fully tested

City of Richmond 5/17/1999 1/11/2001 CAS  
City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001  
City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001  
City of Williamsburg 12/1/2000 8/26 Intrado to schedule CR with PSAP
York 6/14/1999 8/8/2000 CAS 3/19/2001  
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